
  January 6, 2011 

Revised Draft Garden Parkway Timeline  
 

Corridor Consists of Two Separate Projects  
 

 

Project Delivery Step 
I-485 to Just West of 

Catawba Creek 

Just West of 

Catawba Creek to  

I-85 

   

Final Environmental Impact Statement (FEIS) December 2010 December 2010 

   

RFQ Advertisement January 3, 2011 January 3, 2011 

   

Record of Decision March, 2011 March, 2011 

   

DB Teams Shortlisted March 1, 2011 March 1, 2011 

   

Open Price Proposals July 2011 July 2011 

   

LGC Approval  September 2011 September 2011 

   

Price and Sell Bonds September 2011 September 2011 

   

Financial Close October 2011 October 2011 

   

Award of Project October 2011 October 2011 

 
 


